
  

CITY OF MAPLE VALLEY, WASHINGTON 
 

RESOLUTION NO. R-22-1692 
 

 A RESOLUTION OF THE CITY OF MAPLE VALLEY, WASHINGTON, 

AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER 

NO. 2 WITH IRON CREEK CONSTRUCTION FOR THE 

CONSTRUCTION OF S-10 STORMWATER POND WATER QUALITY 

RETROFITS IN CEDAR DOWNS DIVISION 3 

   
  

 WHEREAS, on April 25, 2022 the City Council of the City of Maple Valley approved 

Resolution R-22-1655 awarding the construction contract for the remaining work for S-10 

Stormwater Pond Water Quality Retrofit Project in Cedar Downs Division 3 to Iron Creek 

Construction in the total amount of $259,199.06 and authorizing the City Manager to manage a 

construction contingency of 10% for a total not to exceed amount of $285,118.97; and  

 

 WHEREAS, the City Manager on July 11, 2022 authorized Change Order No. 1, 

increasing the total contract amount to $279,950.19 which covered additional fill, topsoil, and 

riprap import to facilitate proper site drainage; and  

 

 WHEREAS, during the course of construction it was determined that unsuitable material 

removal and import to meet the project design would require additional labor, equipment, and 

materials to perform that originally scoped, with an estimated cost of $35,788.35; and 

 

 WHEREAS, the construction contract and purchasing policies of the City of Maple 

Valley require that a Change Order be executed prior to the commencing of the additional 

construction work when that amount would exceed the contingency; and 

 

 WHEREAS, staff are seeking City Council authorization of Change Order No. 2, 

increasing the not to exceed contract amount to $315,738.54; and 

 

 WHEREAS, the Surface Water Management capital fund has sufficient remaining funds 

to cover the contract exceedance.   

 
 

  NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF MAPLE 

VALLEY, WASHINGTON, DO RESOLVE AS FOLLOWS: 
 

Section 1.  Authorization of Change Order No.2.  The City Council authorizes the 

City Manager to execute Change Order No. 2 with Iron Creek Construction in the 

amount of $35,788.35 which increases the construction contract, not to exceed 

amount, to $315,738.54. A copy of Change Order No. 2 shall be filed with the 

City Clerk and identified with Clerk’s Receiving No. 3672 

 

 

PASSED BY THE CITY COUNCIL AT A REGULAR MEETING THEREOF ON THE 26th 

DAY OF SEPTEMBER 2022. 

 
        



  

      __________________________________ 

      Sean Kelly, Mayor 
 

 

 

 

 

ATTEST: 

 

_______________________________ 

Andrew Dacuag, City Clerk 

 

 

APPROVED AS TO FORM: 
 

____________________________ 

Patricia Taraday, City Attorney 


